SAS Superstructure Run date 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:35PM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

) 04-0120F4
Diary #: 332 Const Calendar Day: 358 Date: 28-May-2013 Tuesda
y y _ y-eols il 04-SF-80-13.2/13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: No Inspection Suspension Bridge
Shift Hours: Break: Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 20-Nov-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Diary: Dispute
General Comments
| was on vacation this day. FWS performed extra work at force account per the directions given in the =
response to RFI 2840R08. Item work was not recorded.
CCO-187 Bid Iltem: 001 0-MSI-EFA.187 MEP/Structural Interferences
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM RICHARD KIIKVEE 7.00 0.00 0.00 7.00 D
Plumber/Pipefitter JNM DAVID LAW 1.50 0.00 0.00 1.50 D
Di ary: Dispute
Bike Path Piping 001  O-MSI-EFA.187 —
| was not available for inspection this day. Rick Kiikvee spent 7 hours welded the modifications to the PS7
at PP 68 along the bike path per the direction given in the response to RFI 2840R08. Jim Perry assisted
as apprentice for 3 hours and Dave Law as general foreman for 1.5 hours.
| inspected the completed work on 5/29/2013, and determined it conformed to the sketch from RFI
2840R08. The man hours taken for the modification of the PS-7 is consistant with the manhours taken
doing similar modifications to PS-7 pipe supports at other locations.
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